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PROGRESS REPORT THROUGH MAY 2019 

Site Name:  Pristine  
Project Number:  1453-038-00-10 0003AP 
Vehicle:   SSP&A 
SSID:   0556 
EPA CERCLA ID: OHD076773712 
RPM: David Linnear 

Work Performed:  

During this period, SSP&A reviewed CSM report and extracted data to prepare a cross-section, prepared for 
and had a call with EPA. Areas of concern were identified, a status call took place where source and dowgradient 
areas were discussed. A list of work to accomplish was developed and shared with EPA for comments. 

Completion (1 May 2017 through May 31, 2019):  
% of Scope: 77% 
% of Obligated Funds: 77% 
% of Approved Funds: 77% 

Remaining Funding: 

Obligated Funds    $150,279.44 
Funds Used    $115,190.14 
Remaining Funds      $35,089.31 
Non-obligated Funds Remaining       $0.00  

Anticipated Delays or Issues: 
None. 

Forecasts of Potential New Tasks or Additional Hours/Costs: 
None. 

Personnel Changes: 
None. 
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Contract 
Task # 

Project 
Task # 

Task Work to be Completed 

Estimated 
Completion 
/ Delivery 

Date 

Deliverable* 

2.A.1 4 and 8 
Mapping 
Hydraulic 
Gradients 

Hydraulic gradient analysis Technical Memo: Use 
the mapping tools developed in Phase I, for 
mapping of new of water level maps, as required, 
that better incorporate localized data such as the 
various pumping conditions of the two localized 
municipal drinking water extraction systems, the 
river, the buried bedrock channel, apparent 
eastward flow conditions in along the eastern 
boundary of the landfill, the depth of leachate and 
other site specific conditions. 
 
Web-based Map : Provide results of new analysis 
in the existing Web-based GIS tool developed in 
Phase I 

 
60 days from 

receipt of 
data. 

 
60 days from 

request. 

Technical 
Memo; Web 

map 

2.A.2 3 

Optimizing 
Groundwater 
Monitoring 
Networks: 

 
Technical Memo on resolving data gaps :  Review 
RP’s plan to resolve the data gap delineated in 
Phase I.  

60 days from 
request. 

Technical 
Memo 

2.A.3 1,5,6,7 

Evaluating 
 Remedy 
Effectiveness 
and Remedial 
Progress:  

Technical Memo on updated modeling and status 
of remedy progress:   
Review any recent hydrogeologic studies and 
monitoring reports and a confirmation or an 
updating of the site conceptual hydrogeologic 
model and status of remedy progress if needed.  7) 
If requested by EPA, use the existing groundwater 
flow models updated in Phase I as required to be to 
determine remedy performance and evaluate the 
RP’s proposed augmentation of the Site’s remedy 
 
 
draft Technical Memo on areas of capture 
final Technical Memo on areas of capture:  
Determine expected temporal (separate & 
combined) areas of capture for the current two 
localized municipal drinking water extraction 
systems based on the RP proposed augmentation of 
the Site’s remedy 
 
draft Technical Memo on MNA expected 
performance 
final Technical Memo on MNA expected 
performance: Determine expected performance of 
Monitored Natural Attenuation (MNA) as a remedy 
based on RP proposed augmentation of the Site’s 
remedy 

Draft: 75 
days after 
receiving 

data 
Final: 30 
days after 
receiving 
comments 

Technical 
Memos 

2.A.4 2 
Optimizing  
Remedial 
Actions:  

Technical Memo detailing the analysis methods 
and results of the analysis. Electronic files of 
results as described in Task description. Analyze 
the RP proposed augmentation of the Site’s remedy 
to determine effects on groundwater contaminate 
conditions nature and extent and determine changes 
over-time and determine 3D plume stability.  

Draft: 75 
days after 
receiving 

data 
Final: 30 
days after 

Technical 
Memo 
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receiving 
comments 

2.A.5.1 
Option

al 1 

Review and 
Comment of 
EPA Region 
5 Reports  

Technical Memos on review of 4 periodic 
groundwater monitoring reports:  Review four 
periodic groundwater monitoring reports that RPs 
are required to submit throughout the year. 

60 days from 
request. 

Techical 
Memos 

2.A.5.2 
Option

al 2 

Review and 
Comment of 
EPA Region 
5 Reports  

Evaluate one RP report that includes Remedy 
Effectiveness and Remedial Progress detailing the 
analysis methods and results of the analysis: 
Provide comprehensive detailed written report on 
the review of one additional RP developed Remedy 
Effectiveness and Remedial Progress report that 
may be submitted including reviewing the results 
of RP’s analysis of the proposed augmentation of 
the Site’s remedy. 

Draft Report 
due 75 days 
from request 
Final Report 

within 30 
days of 

receipt of 
comments. 

Report 
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Monthly Administrative Status: 
 

Date last invoices 
submitted: 

Invoice 21184 ($32,686.50) dated 06/14/2019 and submitted on 06/14/2019 
 

Date last payment 
received: 

May 3, 2019 Invoice 21097 ($35,405.52) dated 05/15/2019 and submitted on 
05/15/2019 
 

Status of Funding or 
Requests for Quotes 

Union Carbide Corporation Superfund Site: Quote submitted on June 11, 2019 
Chemical Recovery System Superfund Site: Quote submitted on May 30, 2019 
 
Reilly Tar: Additional funding is required to continue technical support at the site: 

 Continue the following tasks initiated during option period 2: 
1) Review draft Remedial Action Plan;  
2) Re-evaluate conclusions of SSPA’s 2012 Institutional Controls report to 
incorporate new soil screening levels;  
3) Develop and implement soil sampling plan to evaluate current soil cover and 
fill IC data gaps. 

 Pumping cessation: Review evaluation of hydraulic data obtained from water level 
transducers prior and in response to cessation to characterize aquifer properties, 
evaluate changes in horizontal and vertical hydraulic gradients.  

 Update plume boundaries based on newly updated regulatory limits (MCL, HRL or 
HBV). 

 Implement 3D visualization of the site plumes and monitoring network in 
Groundwater Desktop to assist with data evaluation, sharing and decision-making.   

 Review of Annual Report and chemical data, pumping rates and water level data 
presented in the annual groundwater monitoring report, compare to historical 
results, perform analyses to develop recommendations to optimize groundwater 
monitoring network for the Drift, Platteville, St. Peter, Jordan and Wonewoc 
aquifers. 

 Continue addressing questions regarding VOC contamination in the vicinity of the 
Site. 

 
Keystone: Additional funds are immediately required to continue support at the Keystone 
Corridor site (last funding was received in 2017 ($130,300) for the period May 2017 
through April 2018). The following activities, requiring SSP&A’s involvement, are 
tentatively scheduled through the end of the contract period (Oct 30, 2019): 
 
Keystone Corridor OU1 (Source Area): 

 Review of the draft ROD  
Keystone Corridor OU2 (Site-wide GW): 

 Review of finalized RI Report 
Keystone Corridor OU3 (Vapor Intrusion): 

 Review of and comments on: 
 Remedial Design Work Plan 
 Site-Specific Plans (SMP, SAP, FSP, QAPP, DMP, HSP) 
 Vapor Intrusion Field Investigation and Data Evaluation Report 
 Preliminary Design Report 
 Final Design Report 
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Ott Story: Activities recently undertaken have required greater effort than was anticipated, 
and as a result additional funds will be required. The estimated amount of these additional 
funds to complete the requested work is approximately $6,000. 
 
Bendix: Additional funding is required to continue technical support at the site as 
Five-Year report is being finalized. A quote was submitted on April 29,2019. 
 
Conrail: Additional funding is required to continue technical support at the site as 
investigation and remedy is being implemented 
 

Other Administrative 
Comments 

Quality Assurance Project Plan (QAPP) Draft A submitted on the date requested by 
Contract Officer (30 May, 2014). 

Status of Contract 
Modifications 

Option Period 2 Modifications received: 
 
Mod 061 received on 3/01/2019 
003AP Pristine, $51,230 funded, Approved $52,170, total funding approved is $141,219.44 
Exercise Federal acquisition Regulation clause 52.217-8 - Option to Extend Services 
Period of performance is 5/1/2014 to 10/30/2019 
 
Mod 060 received on 2/22/2019 
Incorporates Federal acquisition Regulation clause 52.217-8 - Option to Extend Services 
Period of performance is 5/1/2014 to 4/30/2019 
 
Mod 059 received on 9/26/2018 
003AP Pristine, $10,000 funded, Approved $52,170, total funding approved is $141,219.44 
Period of performance is 5/1/2014 to 4/30/2019 
 
Mod 058 received on 5/22/2018 
003AE Reilly Tar, $101,085 received, total funding is now $205,145. 
 
Mod 057 received on 4/11/2018 
003AN  Kysor, $6,160 shifted, total funding is now $8,820. 
 
Mod 056 received on 03/26/2018 
3AP Pristine: deobligation of 0.56, total amount changed to $89,049.44 
03AM Verona: $4750 added, Total changed from $61,700 to $66,450 
 
Mod 055 received on 3/5/2018 
03AM Verona: addition of Technical Direction Memorandum, $4750 additional funding 
approve. No new funding obligated. 
 
Mod 054 received on 2/26/2018 
Forest Waste Products (05D5) additional funding obligated $(70,820) 
 
Mod 053 received on 2/7/2018 
Forest Waste Products (05D5) approved additional funding $(70,820), but no funding 
obligated, total funding approved ($193,610) 
 
Mod 052 received on 2/2/2018 
Ott Story (0502) obligated $16,965.37 
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Mod 051 received on 9/15/2017 
Pristine (0556), obligated 89,500 (fully funded) 
 
Mod 050 received on 9/8/2017 
Lemberger, deobligation of $6303.36 from Option Period 1 
Hedblum, deobligation of $3153.48 from Option Period 1 
 
Mod 049 received on 9/7/2017 
Conrail, deobligation of $1358.26 from Option Period 1 
Forest Waste, deobligation of $32,123.21 from Option Period 1 
 
Mod 048 received on 9/6/2017 
St-Regis, deobligation of $30,283.95 from Option Period 1 
Reilly Tar, deobligation of $3.78 from Option Period 1 
 
Mod 047 received on 9/5/2017 
Auto Ion, deobligation of $11,764.78 from Option Period 1 
 
Mod 047 received on 7/31/2017 - cancelled 
Period of performance end date changed from 24- Sept-2017 to 30-Apr-2019 
Deobligation of 162,020.47 from Option Period 1 
 
Mod 046 received on 7/19/2017 
Keystone (B5VX) obligated $118,467.26 
Ott Story (0502) obligated $12,000 
Bendix (05AS) obligated $51,696.59 
 
Mod 045 received on 6/8/2017 
Ott Story (0502) obligated ($19,614.63) 
Verona Well Field (0551) obligated ($13.55) 
Kysor (052W) obligated ($2660) 
Bendix (05AS) obligated ($7603.41) 
 
Mod 044 received on 6/8/2017 
Keystone (B5VX) obligated ($11,832.74) 
 
Mod 043 received on 5/16/2017 
Hagen Farm (053C) obligated ($13,100) 
Auto Ion (05C4) obligated ($20,300) 
 
Mod 042 received on 5/8/2017 
Verona Well Field approved ($61,700); obligated ($60,000) 
Conrail (057Y) obligated ($65,900) 
  
Mod 041 received on 4/26/2017 
Funding received for the following sites: 
Keystone Corridor (B5VX) approved ($130,300); obligated ($0) 
St. Regis (05J2) approved ($63,945) and obligated ($63,945) 
Lemberger (05J4 and 053E) approved and obligated ($37,900) 
Reilly Tar (0506) approved and obligated ($104,060) 
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Forest Waste Products approved and obligated ($122,790) 
Hagen Farm (053C) approved ($13,100); obligated ($0) 
Hedblum (05E9) approved and obligated ($11,400) 
Conrail (057Y) approved ($65,900); obligated ($0) 
Auto Ion (05C4) approved ($20,300); obligated ($0) 
Ott Story (0502) approved ($48,580); obligated ($0) 
Kysor (052W) approved ($2660); obligated ($0) 
Bendix (05AS) approved ($59,300); obligated ($0) 
 
Mod 040 received on 3/17/2017 
Contract Option Period 2 exercised, Period of Performance 05/01/2017 to 04/30/2019, 
Current GSA schedule ends on 24 September 2017. The period of performance for Option 
Period 2 is also end 24 September 2017. A modification will be initiated once GSA 
approves the next GSA Schedule Contract option period. 

 




